
POLREP #41
AINSWORTH SITE , sems pocid 2330155

3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS THURSDAY, MAY 4, 1995)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS; FAS MCDONALD ONSITE.

B. PERSONNEL ON-SCENE: EPA - 2
TAT - 3 
ERCS -13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS: COSTS TO DATE

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

TOTAL

05/04/95

$ 27,095 
$ 43,295 
$ 518,311 
$ 81,703 
$ 33,190

703, r*|»f

CEILING

$ 63,500 
$ 76,000 
$1,350,000 
$ 101,000 
$ 34,500 
$ 330,000

$1,955,000

II. ACTIONS TAKEN

A. TWO DRUMS OF NITROCELLULOSE WERE SHIPPED TO ENSCO, 
INC. (EL DORADO, AR) FOR INCINERATION.

B. CONTENTS OF T-136 (ABOVE GROUND TANK PRODUCT) AND 
T-149 (UNDERGROUND STORAGE TANK) WERE PUMPED AND 
SHIPPED TO RESEARCH OIL COMPANY (CLEVELAND, OH) FOR 
FUELS BLENDING.

C. DRUM CONSOLIDATION OPERATIONS BEGAN; PERSONNEL HAVE 
CONSOLIDATED 15 WASTESTREAMS TO DATE. CONTINUOUS 
AIR MONITORING WAS CONDUCTED BY TAT DURING THESE 
OPERATIONS.

D. ERCS BEGAN DISCONNECTING AND DRAINING LINES IN THE 
MAIN PROCESS BUILDING; PERSONNEL ADDRESSED LINES ON 
THE SECOND FLOOR AND BEGAN IN THE FIRST FLOOR 
MIXING ROOM.



E. ERGS CHEMIST CONTINUED UPDATING DRUM LOG AND WASTE 
STREAMING THE TANK/VAT SAMPLES FOR FUTURE DISPOSAL. 
CHEMIST ALSO BEGAN RETURNING BULK WASTESTREAM 
SAMPLES TO RESPECTIVE DRUMS.

III. FUTURE ACTIONS

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING 
HOT ZONE OPERATIONS. DAILY WORK ZONE AREA 
MONITORING FOR MERCURY VAPOR TO CONTINUE.

B. ERCS TO CONTINUE DRUM CONSOLIDATION OPERATIONS. IN 
ADDITION, TANKS, VATS, AND PROCESS LINES TO BE 
ADDRESSED.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND 
DISPOSAL ARRANGEMENTS.

E. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




